



TRACSS ACCOMPLISHMENTS

FY24 (thru May)

DEVELOPMENT

FY23

RFI on scope of basic SSA services

Defined architecture

Cloud utility contract award (AWS, \$1.2M)

RFI for system integrator

Commerce IT Review Board approval as a major IT system

MEO/GEO pilot contract awards

SSA CEO roundtable

Satellite owner/operator workshop

SSA provider workshop

MIT Lincoln Labs project to purchase & evaluate commercial SSA data

Public video on TraCSS development plan

DoD-DOC MOA implementation

Data exchange working group

State management working group

Personnel exchange agreement

Onboarded chief engineer

Increased staffing to 3 (2 feds, 1 contractor)

Hosting agreement for primary ops center (Boulder)

Completed Agile training

Cloud provisioning for pathfinders

Milestone 2 Review Board

Dep Sec Authority to Proceed

Beta users kickoff

SYSTEM INTEGRATOR

Contract award (Parsons, \$15.5M)

Onboarding

RFI

Call for vendor demos

Received/evaluated 29 demos

PRESENTATION LAYER/USER INTERFACE

INDUSTRY PARTNERSHIP

CRADA with SpaceX

CONSOLIDATED PATHFINDER (5 COMPANIES, \$15.5M)

1st set of orders

2nd set of orders

Extension

Standards & formats

STAKEHOLDER LISTENING SESSIONS

DoD-DOC ops transition

CDMs

OCMs

DOD COLLABORATION

Machine-to-machine data transfer working group

DoD-DOC operations transition working group

Annex A (data transfer requirements) to DoD-DOC MOA

POLICY & PERSONNEL

Legislative proposal to authorize DOC to provide SSA

OSC rep embedded at USSF Space Delta 2 (Vandenberg)

Established Independent Review Board

Released vision for global SSA coordination

Increased staffing to 12 (7 feds, 5 contractors)